
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2013

User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNG925 Estimate Number: 0046 Pay Period: 04/26/2013

to: 06/03/2013

Contract Location: Time Allowed: 1422 days

BEGINNING AT I-40 AND EXTENDING TO SOUTH OF US 70 (SR 24) Time Charged: 1422 days

Elapsed Calendar Days: 1422 days

Percent Time: 100.00 %

Percent Complete ($) 98.25 %

Percent Behind: 1.75 %

Contractor: Date Let: 09/19/2008

LOJAC ENTERPRISES, INC. Date Awarded: 10/17/2008

P.O. Box 998 Date Contract Executed: 10/28/2008

Lebanon, TN 37088 Date Notice to Proceed: 11/10/2008

Phone: Date Work Began: 11/10/2008

Date to be Completed: 10/01/2012

Date Time Stopped: 10/01/2012

Date Accepted: 10/22/2012

Estimate Paid: NO 

Counties:

WILSON 

Project Number BID PCT Fed State Project Number Description 1

95011-3213-14 83.92 STP-109(15) SR 109 over Nashville & Eastern at L.M. 0

95011-3214-04 16.08 NA STATE ROUTE 109: FROM I-40 TO NORTH FORK OF CEDAR CREEK

Current Contract Amount $ 18,770,587.52

Original Contract Amount $ 18,552,175.91 

Total to Date Prev to Date This Estimate

Participating $ 16,965,135.94 $ 16,965,135.94 $ 0.00 

Total Earnings $ 16,965,135.94 $ 16,965,135.94 $ 0.00 

Stockpiled Materials $ -0.02 $ -0.02 $ 0.00 

Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 16,965,135.92 $ 16,965,135.92 $ 0.00 

7/30/2013



 
 

 
 

Test Report Payment Adjustment $ -46,910.87 $ -46,910.87 $ 0.00 

Total Adjusted Earnings $ 16,918,225.05 $ 16,918,225.05 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 16,918,225.05 $ 16,918,225.05 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid

Total Qty Total Amt

Supplemental Description Unit Price

95011-3213-
14 

0100 9532 104-04.30 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 42,308.00

ADDED DRAINAGE WORK $42,308.000 

  

95011-3213-
14 

0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 144,000.00

$144,000.000 

  

95011-3214-
04 

0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 36,000.00

$36,000.000 

  

95011-3213-
14 

0500 9046 106-09.01 PRECAST CONCRETE DESTRUCTIVE TESTING DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

95011-3213-
14 

0100 9039 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,400.000 

  

95011-3214-
04 

0100 9040 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,400.000 

  

95011-3213-
14 

0100 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9020 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -498,892.510 $ -498,892.51 

  

95011-3213-
14 

0190 9047 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

7/30/2013



$1.000 

  

95011-3213-
14 

0300 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

95011-3213-
14 

0500 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

95011-3213-
14 

0900 9023 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

95011-3213-
14 

0910 9024 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

95011-3214-
04 

0100 9025 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9025 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -55,469.680 $ -55,469.68 

  

95011-3214-
04 

0190 9048 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

95011-3214-
04 

0300 9026 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

95011-3213-
14 

0100 9027 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9027 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -637,357.900 $ -637,357.90 

  

95011-3213-
14 

0300 9028 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

95011-3213-
14 

0500 9029 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

7/30/2013



95011-3213-
14 

0900 9030 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

95011-3213-
14 

0910 9031 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

95011-3214-
04 

0100 9032 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9032 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -94,971.950 $ -94,971.95 

  

95011-3214-
04 

0300 9033 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

95011-3213-
14 

0110 9045 109-05.01 ELIMINATED OR ALTERED ITEM DOLL 0.000 0.000 $ 0.00 6,275.170 $ 6,275.17

(730-23.03) $1.000 

  

95011-3213-
14 

0100 0020 109-10.01 TRAINEE HOUR 5,000.000 0.000 $ 0.00 0.000 $ 0.00 

$0.800 

  

95011-3213-
14 

0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 275,200.00

$275,200.000 

  

95011-3214-
04 

0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 68,800.00

$68,800.000 

  

95011-3213-
14 

0100 0040 202-01 
REMOVAL OF STRUCTURES AND 
OBSTRUCTIONS

LS 1.000 0.000 $ 0.00 1.000 $ 5,200.00

$5,200.000 

  

95011-3214-
04 

0100 0030 202-01 
REMOVAL OF STRUCTURES AND 
OBSTRUCTIONS

LS 1.000 0.000 $ 0.00 1.000 $ 1,300.00

$1,300.000 

  

95011-3214-
04 

0100 0040 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 92.000 0.000 $ 0.00 318.000 $ 3,180.00

(15" ST. , STA. 22+47.79) $10.000 

  

7/30/2013



95011-3214-
04 

0100 0050 202-02.02 REMOVAL OF PIPE (SIZE ,STA.) L.F. 142.000 0.000 $ 0.00 260.000 $ 2,600.00

(18" CMP, PVT. DRIVES) $10.000 

  

95011-3214-
04 

0100 0060 202-02.03 REMOVAL OF PIPE (SIZE ,STA.) L.F. 93.000 0.000 $ 0.00 173.000 $ 1,730.00

(18" RCP, PVT. DRIVES) $10.000 

  

95011-3214-
04 

0100 0070 202-02.04 REMOVAL OF PIPE (SIZE ,STA.) L.F. 88.000 0.000 $ 0.00 88.000 $ 880.00 

(15" RCP, PVT. DRIVES) $10.000 

  

95011-3214-
04 

0100 0080 202-02.05 REMOVAL OF PIPE (SIZE ,STA.) L.F. 63.000 0.000 $ 0.00 63.000 $ 630.00 

(24" RCP, STA. 28+98.24) $10.000 

  

95011-3213-
14 

0100 0050 202-02.06 REMOVAL OF PIPE (SIZE ,STA.) L.F. 60.000 0.000 $ 0.00 60.000 $ 600.00 

(42" RCP ,STA. 38+15 RT) $10.000 

  

95011-3213-
14 

0100 0060 202-02.07 REMOVAL OF PIPE (SIZE ,STA.) L.F. 47.000 0.000 $ 0.00 47.000 $ 470.00 

(60" CMP ,STA. 602+15 RT) $10.000 

  

95011-3213-
14 

0100 0070 202-02.08 REMOVAL OF PIPE (SIZE ,STA.) L.F. 14.000 0.000 $ 0.00 0.000 $ 0.00 

(60" CMP ,STA. 607+48 RT) $10.000 

  

95011-3213-
14 

0100 0080 202-02.09 REMOVAL OF PIPE (SIZE ,STA.) L.F. 40.000 0.000 $ 0.00 40.000 $ 400.00 

(72" CMP ,STA. 619+29 RT) $10.000 

  

95011-3213-
14 

0100 0090 202-02.10 REMOVAL OF PIPE (SIZE ,STA.) L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 

(40"X52" CMP ,STA. 652+60 LT) $10.000 

  

95011-3213-
14 

0100 0100 202-02.11 REMOVAL OF PIPE (SIZE ,STA.) L.F. 63.000 0.000 $ 0.00 63.000 $ 630.00 

(60" RCP ,STA. 601+65) $10.000 

  

95011-3214-
04 

0100 0090 202-03 
REMOVAL OF RIGID PAVEMENT, SIDEWALK, 
ETC.

S.Y. 7,641.000 0.000 $ 0.00 7,114.540 $ 22,766.53

$3.200 

  

7/30/2013



95011-3213-
14 

0100 0110 202-04.50 
REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.)

LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00

(2 @ 4'X12' BOX BRIDGE, STA. 604+34 RT) $2,000.000 

  

95011-3214-
04 

0300 1650 202-04.50 
REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.)

LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(WINGWALLS, STA. 20+12) $2,500.000 

  

95011-3213-
14 

0100 0120 202-06.01 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(TRACT NO. 2, 2 STORY HOME, STA. 512+90) $1.000 

  

95011-3213-
14 

0100 0130 202-06.02 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

(TRACT NO. 9, 1 STORY BLOCK BUILDING, $1.000 

  

95011-3213-
14 

0100 0140 202-06.03 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

(TRACT NO. 9, SHED, STA. 523+20) $1.000 

  

95011-3213-
14 

0100 0150 202-06.04 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(TRACT NO. 65, SHED, STA. 614+00) $1.000 

  

95011-3213-
14 

0100 0160 202-06.05 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(TRACT NO. 65, 1 STORY BRICK, STA. 61 $1.000 

  

95011-3213-
14 

0100 0170 202-08.15 
REMOVAL OF CURB AND GUTTER 
(DESCRIPTION)

L.F. 1,069.000 0.000 $ 0.00 1,069.000 $ 1,870.75

(BUSINESS PARK DR.) $1.750 

  

95011-3214-
04 

0100 0100 202-08.15 
REMOVAL OF CURB AND GUTTER 
(DESCRIPTION)

L.F. 4,503.000 0.000 $ 0.00 4,503.000 $ 7,880.25

(S.R. 109 AND EASTGATE BLVD.) $1.750 

  

95011-3213-
14 

0100 9533 203-01 
ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED)

C.Y. 0.000 0.000 $ 0.00 93.330 $ 2,426.58

$26.000 

  

95011-3213-
14 

0100 0190 203-01.11 PRESPLITTING OF ROCK EXCAVATION S.Y. 3,530.000 0.000 $ 0.00 916.670 $ 12,833.38

$14.000 

  

95011-3213-

7/30/2013



14 0100 0220 203-04 PLACING AND SPREADING TOPSOIL C.Y. 36,848.000 0.000 $ 0.00 19,188.420 $ 81,550.79

$4.250 

  

95011-3213-
14 

0100 9041 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 27,815.420 $ 285,803.44

(for 203-10) $10.275 

  

95011-3214-
04 

0100 9042 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 1,283.340 $ 13,186.32

(For 203-10) $10.275 

  

95011-3213-
14 

0100 0230 203-06 WATER M.G. 1,747.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 

  

95011-3214-
04 

0100 0130 203-06 WATER M.G. 110.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 

  

95011-3213-
14 

0100 0240 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 475.000 0.000 $ 0.00 0.000 $ 0.00 

$7.500 

  

95011-3214-
04 

0100 0140 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 303.000 0.000 $ 0.00 303.010 $ 2,272.58

$7.500 

  

95011-3213-
14 

0100 0242 203-10 EMBANKMENT (COMPACTED IN PLACE) C.Y. 302,518.000 0.000 $ 0.00 274,433.130 $ 1,879,866.94

$6.850 

  

95011-3214-
04 

0100 0142 203-10 EMBANKMENT (COMPACTED IN PLACE) C.Y. 8,437.000 0.000 $ 0.00 8,152.960 $ 55,847.78

$6.850 

  

95011-3213-
14 

0100 0244 203-10.16 GRADED SOLID ROCK (IN-PLACE) C.Y. 26,039.000 0.000 $ 0.00 0.000 $ 0.00 

$6.850 

  

95011-3213-
14 

0500 1770 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 1,697.000 0.000 $ 0.00 1,698.510 $ 16,985.10

$10.000 

  

95011-3213-
14 

0500 9013 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

7/30/2013



$15.000 

  

95011-3213-
14 

0500 9014 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 

  

95011-3213-
14 

0500 1780 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 56.000 0.000 $ 0.00 56.370 $ 1,409.25

$25.000 

  

95011-3213-
14 

0500 9018 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$37.500 

  

95011-3213-
14 

0500 9019 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 

  

95011-3213-
14 

0500 1790 204-05 ROCK DRILLING (BRIDGES) L.F. 168.000 0.000 $ 0.00 168.000 $ 2,016.00

$12.000 

  

95011-3213-
14 

0100 0250 204-08 FOUNDATION FILL MATERIAL C.Y. 101.000 0.000 $ 0.00 98.240 $ 2,456.00

$25.000 

  

95011-3213-
14 

0300 1740 204-08 FOUNDATION FILL MATERIAL C.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 

  

95011-3213-
14 

0100 0260 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 2,565.000 0.000 $ 0.00 0.000 $ 0.00 

$7.750 

  

95011-3214-
04 

0100 0150 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 51.000 0.000 $ 0.00 0.000 $ 0.00 

$7.750 

  

95011-3213-
14 

0100 0270 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 110.000 0.000 $ 0.00 220.000 $ 2,607.00

$11.850 

  

95011-3214-
04 

0100 0160 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 28.000 0.000 $ 0.00 0.000 $ 0.00 

$11.850 

7/30/2013



  

95011-3213-
14 

0100 0280 209-03 CHECK DAMS S.F. 10,494.000 0.000 $ 0.00 1,529.000 $ 9,174.00

$6.000 

  

95011-3214-
04 

0100 0170 209-03 CHECK DAMS S.F. 2,514.000 0.000 $ 0.00 80.000 $ 480.00 

$6.000 

  

95011-3213-
14 

0100 0290 209-05 SEDIMENT REMOVAL C.Y. 1,529.000 0.000 $ 0.00 462.890 $ 1,851.56

$4.000 

  

95011-3214-
04 

0100 0180 209-05 SEDIMENT REMOVAL C.Y. 511.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 

  

95011-3213-
14 

0100 0300 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 18,385.000 0.000 $ 0.00 11,658.000 $ 61,787.40

$5.300 

  

95011-3214-
04 

0100 0190 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 2,486.000 0.000 $ 0.00 1,172.000 $ 6,211.60

$5.300 

  

95011-3213-
14 

0100 0310 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 26,396.000 0.000 $ 0.00 10,548.000 $ 22,150.80

$2.100 

  

95011-3214-
04 

0100 0200 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 11,995.000 0.000 $ 0.00 0.000 $ 0.00 

$2.100 

  

95011-3213-
14 

0100 9534 209-08.08 ENHANCED ROCK CHECK DAM EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 

  

95011-3214-
04 

0100 0210 209-09.01 SANDBAGS BAG 8,160.000 0.000 $ 0.00 2,500.000 $ 10,625.00

$4.250 

  

95011-3214-
04 

0100 0220 209-09.02 
TEMPORARY SEDIMENT FILTER BAG (14'6" X 2'0" 
X 13'3")

BAG 2.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 

7/30/2013



  

95011-3214-
04 

0100 0230 209-09.41 CURB INLET PROTECTION (TYPE 2) EACH 14.000 0.000 $ 0.00 0.000 $ 0.00 

$270.000 

  

95011-3213-
14 

0100 0320 209-10.20 TEMPORARY SEDIMENT TRAP C.Y. 8,250.000 0.000 $ 0.00 11.110 $ 72.22 

$6.500 

  

95011-3214-
04 

0100 0240 209-10.20 TEMPORARY SEDIMENT TRAP C.Y. 1,093.000 0.000 $ 0.00 3.700 $ 24.05 

$6.500 

  

95011-3214-
04 

0100 0250 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 122.000 0.000 $ 0.00 0.000 $ 0.00 

$5.350 

  

95011-3214-
04 

0100 0260 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$448.000 

  

95011-3214-
04 

0100 0270 209-40.43 CATCH BASIN FILTER ASSEMBLY(TYPE 3) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$821.000 

  

95011-3214-
04 

0100 0280 209-40.44 CATCH BASIN FILTER ASSEMBLY(TYPE 4) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,400.000 

  

95011-3213-
14 

0100 0330 303-01 
MINERAL AGGREGATE, TYPE A BASE, GRADING 
D

TON 125,596.000 0.000 $ 0.00 122,149.920 $ 1,801,711.32

$14.750 

  

95011-3214-
04 

0100 0290 303-01 
MINERAL AGGREGATE, TYPE A BASE, GRADING 
D

TON 13,707.000 0.000 $ 0.00 9,551.190 $ 140,880.05

$14.750 

  

95011-3213-
14 

0100 0340 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 2,585.000 0.000 $ 0.00 2,009.200 $ 36,165.60

$18.000 

  

95011-3214-
04 

0300 1660 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 849.000 0.000 $ 0.00 691.180 $ 12,061.09

$17.450 

  

7/30/2013



95011-3213-
14 

0500 1800 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 94.000 0.000 $ 0.00 1,713.150 $ 59,960.25

$35.000 

  

95011-3213-
14 

0100 0350 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 3,260.000 0.000 $ 0.00 999.120 $ 23,229.54

$23.250 

  

95011-3214-
04 

0100 0300 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 116.000 0.000 $ 0.00 107.660 $ 2,503.10

$23.250 

  

95011-3213-
14 

0100 0360 307-01.01 
ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING A

TON 4,416.000 0.000 $ 0.00 6,465.830 $ 468,772.68

$72.500 

  

95011-3214-
04 

0100 0310 307-01.01 
ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING A

TON 3,675.000 0.000 $ 0.00 3,298.970 $ 239,175.33

$72.500 

  

95011-3213-
14 

0100 0370 307-01.08 
ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2

TON 3,147.000 0.000 $ 0.00 7,500.130 $ 577,510.01

$77.000 

  

95011-3214-
04 

0100 0320 307-01.08 
ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2

TON 2,463.000 0.000 $ 0.00 3,441.910 $ 265,027.07

$77.000 

  

95011-3213-
14 

0100 0380 307-02.01 
ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING A

TON 21,777.000 0.000 $ 0.00 20,653.650 $ 1,559,350.58

$75.500 

  

95011-3214-
04 

0100 0330 307-02.01 
ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING A

TON 2,393.000 0.000 $ 0.00 1,022.420 $ 77,192.71

$75.500 

  

95011-3213-
14 

0100 0390 307-02.02 
ASPHALT CEMENT (PG70-22)(BPMB-HM) 
GRADING A-S

TON 430.000 0.000 $ 0.00 514.988 $ 463,489.20

$900.000 

  

95011-3214-
04 

0100 0340 307-02.02 
ASPHALT CEMENT (PG70-22)(BPMB-HM) 
GRADING A-S

TON 62.000 0.000 $ 0.00 24.936 $ 22,442.40

$900.000 

  

7/30/2013



95011-3213-
14 

0100 0400 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 12,789.000 0.000 $ 0.00 16,651.430 $ 734,328.06

$44.100 

  

95011-3214-
04 

0100 0350 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 1,821.000 0.000 $ 0.00 806.250 $ 35,555.63

$44.100 

  

95011-3213-
14 

0100 0410 307-02.08 
ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING B-M2

TON 17,938.000 0.000 $ 0.00 18,922.670 $ 1,537,466.94

$81.250 

  

95011-3214-
04 

0100 0360 307-02.08 
ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING B-M2

TON 1,180.000 0.000 $ 0.00 486.440 $ 39,523.25

$81.250 

  

95011-3213-
14 

0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -146,720.890 $ -146,720.89 

  

95011-3214-
04 

0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -18,892.750 $ -18,892.75 

  

95011-3213-
14 

0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 18,379.250 $ 18,379.25 

  

95011-3214-
04 

0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,282.500 $ 2,282.50 

  

95011-3213-
14 

0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

95011-3214-
04 

0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

7/30/2013



95011-3214-
04 

0100 0370 313-03 TREATED PERMEABLE BASE S.Y. 500.000 0.000 $ 0.00 727.770 $ 14,446.23

$19.850 

  

95011-3213-
14 

0100 0420 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 203.000 0.000 $ 0.00 78.160 $ 60,964.80

$780.000 

  

95011-3214-
04 

0100 0380 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 35.000 0.000 $ 0.00 1.830 $ 1,427.40

$780.000 

  

95011-3213-
14 

0100 0430 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 804.000 0.000 $ 0.00 639.000 $ 14,856.75

$23.250 

  

95011-3214-
04 

0100 0390 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 134.000 0.000 $ 0.00 0.000 $ 0.00 

$23.250 

  

95011-3213-
14 

0100 0440 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 36.000 0.000 $ 0.00 50.820 $ 30,746.10

$605.000 

  

95011-3214-
04 

0100 0400 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 4.000 0.000 $ 0.00 4.000 $ 2,420.00

$605.000 

  

95011-3214-
04 

0100 0410 403-02 ASPHALT CEMENT FOR TACK COAT (TC) TON 10.000 0.000 $ 0.00 0.000 $ 0.00 

$605.000 

  

95011-3213-
14 

0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -1,273.380 $ -1,273.38

$1.000 

  

95011-3214-
04 

0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

95011-3213-
14 

0100 9004 407-09 
ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

95011-3214- ASPHALT CEMENT CONTENT & GRADATION 

7/30/2013



04 0100 9004 407-09 DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

95011-3213-
14 

0100 0450 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 11,471.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

95011-3213-
14 

0100 9535 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 0.000 0.000 $ 0.00 48.000 $ 240.00 

$5.000 

  

95011-3213-
14 

0100 0460 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 1,308.000 0.000 $ 0.00 2,372.850 $ 227,200.39

$95.750 

  

95011-3214-
04 

0100 0420 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 424.000 0.000 $ 0.00 0.000 $ 0.00 

$95.750 

  

95011-3213-
14 

0100 0470 411-01.10 ACS MIX(PG64-22) GRADING D TON 2,056.000 0.000 $ 0.00 1,596.910 $ 154,660.73

$96.850 

  

95011-3214-
04 

0100 0430 411-01.10 ACS MIX(PG64-22) GRADING D TON 1,076.000 0.000 $ 0.00 123.330 $ 11,944.51

$96.850 

  

95011-3213-
14 

0100 0480 411-02.10 ACS MIX(PG70-22) GRADING D TON 7,634.000 0.000 $ 0.00 8,830.250 $ 931,591.38

$105.500 

  

95011-3214-
04 

0100 0440 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,795.000 0.000 $ 0.00 2,207.620 $ 232,903.91

$105.500 

  

95011-3213-
14 

0100 9005 411-03.20 
PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -44,670.660 $ -44,670.66 

  

95011-3214-
04 

0100 9005 411-03.20 
PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -9,141.340 $ -9,141.34 

7/30/2013



  

95011-3213-
14 

0100 9034 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

95011-3213-
14 

0300 9035 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

95011-3213-
14 

0500 9036 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

95011-3214-
04 

0100 9037 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

95011-3214-
04 

0300 9038 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

95011-3213-
14 

0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

95011-3214-
04 

0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

95011-3213-
14 

0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,360.600 $ 5,360.60 

  

95011-3214-
04 

0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 974.400 $ 974.40 

  

95011-3213-
14 

0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

95011-3214-
04 

0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

7/30/2013



$1.000 

  

95011-3214-
04 

0100 0450 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 2,701.000 0.000 $ 0.00 1,765.610 $ 17,656.10

$10.000 

  

95011-3213-
14 

0100 0490 415-01.03 COLD PLANING BITUMINOUS PAVEMENT C.Y. 536.000 0.000 $ 0.00 3,151.240 $ 63,024.80

$20.000 

  

95011-3214-
04 

0100 0460 501-01.03 
PORTLAND CEMENT CONCRETE PAVEMENT 
(PLAIN) 10"

S.Y. 500.000 0.000 $ 0.00 577.810 $ 36,633.15

$63.400 

  

95011-3213-
14 

0100 0500 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 254.000 0.000 $ 0.00 287.300 $ 129,285.00

$450.000 

  

95011-3213-
14 

0100 0510 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 57,209.000 0.000 $ 0.00 70,558.000 $ 69,146.84

$0.980 

0100 0510 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.980 0.000 $ 0.00 -13,597.000 $ -13,325.06 

  

95011-3213-
14 

0300 9015 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 70.550 $ 36,509.63

$517.500 

  

95011-3214-
04 

0300 9009 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$517.500 

  

95011-3213-
14 

0300 9016 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$391.500 

  

95011-3214-
04 

0300 9010 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$391.500 

  

95011-3213-
14 

0500 9009 604-01.08 
CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) 

C.Y. 0.000 0.000 $ 0.00 1.230 $ 159.90 

$130.000 

  

95011-3213-
14 

0300 1750 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 34.000 0.000 $ 0.00 2.000 $ 900.00 

7/30/2013



$450.000 

  

95011-3214-
04 

0300 1670 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 265.000 0.000 $ 0.00 206.250 $ 92,812.50

$450.000 

  

95011-3213-
14 

0300 1760 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 7,990.000 0.000 $ 0.00 7,000.000 $ 6,860.00

$0.980 

  

95011-3214-
04 

0300 1680 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 56,107.000 0.000 $ 0.00 51,735.100 $ 50,700.40

$0.980 

0300 1680 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.980 0.000 $ 0.00 -4,234.100 $ -4,149.42 

  

95011-3213-
14 

0500 1810 604-02.03 EPOXY COATED REINFORCING STEEL LB. 264,927.000 0.000 $ 0.00 264,927.000 $ 291,419.70

$1.100 

  

95011-3213-
14 

0500 1820 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 1,136.000 0.000 $ 0.00 1,049.390 $ 341,051.75

$325.000 

  

95011-3213-
14 

0500 1830 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 138,598.000 0.000 $ 0.00 130,164.000 $ 127,560.72

$0.980 

  

95011-3213-
14 

0500 1840 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 457.000 0.000 $ 0.00 457.000 $ 77,690.00

$170.000 

  

95011-3213-
14 

0500 1850 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 874.000 0.000 $ 0.00 874.000 $ 321,632.00

$368.000 

  

95011-3213-
14 

0500 1860 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 2,272.000 0.000 $ 0.00 2,272.000 $ 12,496.00

$5.500 

  

95011-3213-
14 

0500 1870 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 3,428.000 0.000 $ 0.00 3,386.670 $ 8,466.68

$2.500 

  

95011-3214-
04 

0100 0470 604-10.51 SCARIFYING S.Y. 3,094.000 0.000 $ 0.00 0.000 $ 0.00 

7/30/2013



$5.000 

  

95011-3213-
14 

0500 9010 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -1,297.400 $ -1,297.40

$1.000 

  

95011-3213-
14 

0500 1880 606-02.03 STEEL PILES (10 INCH) L.F. 1,209.000 0.000 $ 0.00 1,243.750 $ 64,675.00

$52.000 

0500 1880 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 52.000 0.000 $ 0.00 -0.250 $ -13.00 

  

95011-3213-
14 

0100 0520 606-24.12 TEMPORARY SHEET PILES S.F. 3,540.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 

  

95011-3214-
04 

0100 0480 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 13.000 0.000 $ 0.00 144.000 $ 8,856.00

$61.500 

0100 0480 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 61.500 0.000 $ 0.00 -128.000 $ -7,872.00 

  

95011-3213-
14 

0100 0530 607-03.30 18" PIPE CULVERT L.F. 1,180.000 0.000 $ 0.00 913.000 $ 45,650.00

$50.000 

  

95011-3214-
04 

0100 0490 607-03.30 18" PIPE CULVERT L.F. 539.000 0.000 $ 0.00 141.000 $ 7,050.00

$50.000 

  

95011-3214-
04 

0100 0500 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 32.000 0.000 $ 0.00 6.000 $ 372.00 

$62.000 

  

95011-3213-
14 

0100 0540 607-05.30 24" PIPE CULVERT L.F. 584.000 0.000 $ 0.00 660.000 $ 41,580.00

$63.000 

0100 0540 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 63.000 0.000 $ 0.00 -110.000 $ -6,930.00 

  

95011-3214-
04 

0100 0510 607-05.30 24" PIPE CULVERT L.F. 6.000 0.000 $ 0.00 46.000 $ 2,898.00

$63.000 

  

95011-3213-
14 

0100 0550 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 204.000 0.000 $ 0.00 156.000 $ 12,792.00

$82.000 

7/30/2013



  

95011-3213-
14 

0100 0560 607-06.30 30" PIPE CULVERT L.F. 171.000 0.000 $ 0.00 188.000 $ 15,416.00

$82.000 

  

95011-3214-
04 

0100 0520 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 18.000 0.000 $ 0.00 16.000 $ 1,616.00

$101.000 

  

95011-3213-
14 

0100 0570 607-07.30 36" PIPE CULVERT L.F. 180.000 0.000 $ 0.00 1,022.000 $ 103,222.00

$101.000 

0100 0570 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 101.000 0.000 $ 0.00 -6.000 $ -606.00 

  

95011-3214-
04 

0100 0530 607-07.30 36" PIPE CULVERT L.F. 10.000 0.000 $ 0.00 16.000 $ 1,616.00

$101.000 

  

95011-3213-
14 

0100 0580 607-08.30 42" PIPE CULVERT L.F. 50.000 0.000 $ 0.00 100.000 $ 12,500.00

$125.000 

  

95011-3213-
14 

0100 0590 607-09.30 48" PIPE CULVERT L.F. 213.000 0.000 $ 0.00 328.000 $ 50,840.00

$155.000 

  

95011-3213-
14 

0100 0600 607-10.30 54" PIPE CULVERT L.F. 20.000 0.000 $ 0.00 40.000 $ 8,000.00

$200.000 

  

95011-3213-
14 

0100 0610 607-11.30 60" PIPE CULVERT L.F. 45.000 0.000 $ 0.00 112.000 $ 25,200.00

$225.000 

  

95011-3214-
04 

0100 0540 607-16.01 
23"X 14" HORIZONTAL OVAL CONCRETE PIPE 
CULVERT

L.F. 12.000 0.000 $ 0.00 8.000 $ 480.00 

$60.000 

  

95011-3213-
14 

0100 9536 607-37.05 36" CORRUGATED METAL PIPE CULVERT L.F. 0.000 0.000 $ 0.00 80.000 $ 4,400.00

$55.000 

  

95011-3214-
04 

0100 0550 607-45 12" SLOTTED DRAIN PIPE L.F. 39.000 0.000 $ 0.00 40.000 $ 4,200.00

$105.000 

7/30/2013



  

95011-3213-
14 

0100 0620 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 127.000 0.000 $ 0.00 136.000 $ 4,624.00

$34.000 

0100 0620 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 34.000 0.000 $ 0.00 -76.000 $ -2,584.00 

  

95011-3214-
04 

0100 0560 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 1.000 0.000 $ 0.00 1.000 $ 800.00 

$800.000 

  

95011-3213-
14 

0100 0630 611-02.03 SPRING DRAIN BOX, TYPE 2B EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,985.000 

  

95011-3213-
14 

0100 0640 611-02.10 JUNCTION BOX, TYPE 1 EACH 5.000 0.000 $ 0.00 1.000 $ 1,580.00

$1,580.000 

  

95011-3213-
14 

0100 0650 611-02.11 JUNCTION BOX, TYPE 2 EACH 3.000 0.000 $ 0.00 3.000 $ 7,275.00

$2,425.000 

  

95011-3214-
04 

0100 0570 611-02.11 JUNCTION BOX, TYPE 2 EACH 1.000 0.000 $ 0.00 1.000 $ 2,425.00

$2,425.000 

  

95011-3213-
14 

0100 9502 611-02.12 JUNCTION BOX, TYPE 3 EACH 0.000 0.000 $ 0.00 2.000 $ 8,000.00

$4,000.000 

  

95011-3213-
14 

0100 0660 611-02.13 JUNCTION BOX, TYPE 4 EACH 2.000 0.000 $ 0.00 4.000 $ 20,240.00

$5,060.000 

  

95011-3213-
14 

0100 0670 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 149.000 0.000 $ 0.00 213.640 $ 122,843.00

$575.000 

  

95011-3213-
14 

0190 9530 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 0.000 0.000 $ 0.00 6.600 $ 2,466.75

$373.750 

  

95011-3214-
04 

0100 0580 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 13.000 0.000 $ 0.00 17.560 $ 10,097.00

7/30/2013



$575.000 

  

95011-3213-
14 

0100 0680 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 10,149.000 0.000 $ 0.00 8,319.000 $ 18,717.75

$2.250 

  

95011-3213-
14 

0190 9531 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 0.000 0.000 $ 0.00 825.000 $ 1,206.56

$1.462 

  

95011-3214-
04 

0100 0590 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 60.000 0.000 $ 0.00 0.000 $ 0.00 

$2.250 

  

95011-3213-
14 

0100 0690 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 8,937.000 0.000 $ 0.00 8,858.000 $ 26,131.10

$2.950 

  

95011-3213-
14 

0100 0700 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 1.000 0.000 $ 0.00 1.000 $ 800.00 

$800.000 

  

95011-3214-
04 

0100 0600 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 3.000 0.000 $ 0.00 3.000 $ 2,400.00

$800.000 

0100 0600 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 800.000 0.000 $ 0.00 -2.000 $ -1,600.00 

  

95011-3213-
14 

0100 0710 611-09.03 CAPPING EXISTING CATCHBASIN EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$535.000 

  

95011-3213-
14 

0100 0720 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,420.00

$2,420.000 

  

95011-3214-
04 

0100 0610 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 4.000 0.000 $ 0.00 4.000 $ 9,680.00

$2,420.000 

  

95011-3214-
04 

0100 0620 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 5.000 0.000 $ 0.00 5.000 $ 13,920.00

$2,784.000 

  

95011-3214-
04 

0100 0630 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

7/30/2013



$2,600.000 

  

95011-3213-
14 

0100 9524 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 0.000 0.000 $ 0.00 1.000 $ 2,200.00

$2,200.000 

  

95011-3213-
14 

0100 0730 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,026.000 

  

95011-3213-
14 

0500 1890 615-01.11 
PRESTRESSED CONCRETE BULB TEE BEAM (6" 
WEB)(BT-63)

L.F. 2,881.000 0.000 $ 0.00 2,881.000 $ 593,486.00

$206.000 

  

95011-3213-
14 

0500 1900 620-03.10 CONCRETE PARAPET (DESCRIPTION) L.F. 765.000 0.000 $ 0.00 765.000 $ 45,135.00

(SEE PLANS DESCR.) $59.000 

  

95011-3213-
14 

0100 0740 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 193.000 0.000 $ 0.00 0.000 $ 0.00 

$34.000 

  

95011-3213-
14 

0100 0750 621-03.03 24" TEMPORARY DRAINAGE PIPE L.F. 66.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 

  

95011-3213-
14 

0100 0760 621-03.04 30" TEMPORARY DRAINAGE PIPE L.F. 18.000 0.000 $ 0.00 126.000 $ 6,048.00

$48.000 

0100 0760 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 48.000 0.000 $ 0.00 -118.000 $ -5,664.00 

  

95011-3213-
14 

0100 0770 621-03.05 36" TEMPORARY DRAINAGE PIPE L.F. 138.000 0.000 $ 0.00 0.000 $ 0.00 

$56.000 

  

95011-3214-
04 

0100 0640 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 4,298.000 0.000 $ 0.00 9,710.860 $ 28,064.39

$2.890 

  

95011-3213-
14 

0100 0780 701-01.07 EXPOSED AGGREGATE CONCRETE DRIVEWAY S.F. 748.000 0.000 $ 0.00 5,768.000 $ 45,394.16

$7.870 

  

95011-3213-
14 

0100 0790 701-02 CONCRETE DRIVEWAY S.F. 7,913.000 0.000 $ 0.00 16,593.000 $ 81,471.63

7/30/2013



$4.910 

  

95011-3214-
04 

0100 0650 701-02 CONCRETE DRIVEWAY S.F. 5,527.000 0.000 $ 0.00 2,562.000 $ 12,579.42

$4.910 

  

95011-3214-
04 

0100 0660 702-01 CONCRETE CURB C.Y. 74.000 0.000 $ 0.00 23.230 $ 4,088.48

$176.000 

0100 0660 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT C.Y. $ 176.000 0.000 $ 0.00 -0.005 $ -0.88 

  

95011-3213-
14 

0100 0800 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 62.000 0.000 $ 0.00 29.030 $ 4,894.46

$168.600 

  

95011-3214-
04 

0100 0670 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 213.000 0.000 $ 0.00 217.090 $ 36,601.37

$168.600 

  

95011-3213-
14 

0100 9537 703-02 
CEMENT CONCRETE DITCH PAVING 
(REINFORCED)

C.Y. 0.000 0.000 $ 0.00 31.580 $ 15,790.00

$500.000 

  

95011-3213-
14 

0100 0810 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 5,940.00

$55.000 

  

95011-3214-
04 

0100 0680 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 27.000 0.000 $ 0.00 0.000 $ 0.00 

$55.000 

  

95011-3214-
04 

0100 0690 705-01.04 METAL BEAM GUARD FENCE L.F. 188.000 0.000 $ 0.00 188.000 $ 9,212.00

$49.000 

  

95011-3213-
14 

0100 9043 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 41.000 $ 1,558.00

$38.000 

  

95011-3214-
04 

0100 9044 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 4.000 $ 152.00 

$38.000 

  

95011-3213-
14 

0100 9017 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

7/30/2013



$68.750 

  

95011-3214-
04 

0100 9014 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$68.750 

  

95011-3214-
04 

0100 0700 705-02.01 SINGLE GUARDRAIL, WITH RUB-RAIL (TYPE 2) L.F. 730.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 

  

95011-3213-
14 

0100 0820 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 3,749.000 0.000 $ 0.00 4,315.500 $ 81,994.50

$19.000 

  

95011-3214-
04 

0100 0710 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 730.000 0.000 $ 0.00 1,290.750 $ 24,524.25

$19.000 

  

95011-3213-
14 

0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$28.500 

  

95011-3214-
04 

0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$28.500 

  

95011-3213-
14 

0100 0830 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 1.000 0.000 $ 0.00 1.000 $ 600.00 

$600.000 

  

95011-3214-
04 

0100 0720 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 6.000 0.000 $ 0.00 5.000 $ 3,000.00

$600.000 

0100 0720 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 600.000 0.000 $ 0.00 -1.000 $ -600.00 

  

95011-3213-
14 

0100 0840 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 8.000 0.000 $ 0.00 8.000 $ 13,600.00

$1,700.000 

  

95011-3213-
14 

0100 0850 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 24.000 0.000 $ 0.00 16.000 $ 8,000.00

$500.000 

  

95011-3214-
04 

0100 0730 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 5.000 0.000 $ 0.00 3.000 $ 1,500.00

7/30/2013



$500.000 

  

95011-3213-
14 

0100 0860 705-04.07 
TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3)

EACH 15.000 0.000 $ 0.00 12.000 $ 25,200.00

$2,100.000 

  

95011-3214-
04 

0100 0740 705-04.07 
TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3)

EACH 10.000 0.000 $ 0.00 11.000 $ 23,100.00

$2,100.000 

  

95011-3213-
14 

0100 0870 705-08.51 
PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3

EACH 12.000 0.000 $ 0.00 4.000 $ 400.00 

$100.000 

0100 0870 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 100.000 0.000 $ 0.00 -1.000 $ -100.00 

  

95011-3214-
04 

0100 0750 705-08.51 
PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3

EACH 8.000 0.000 $ 0.00 1.000 $ 100.00 

$100.000 

  

95011-3214-
04 

0100 0760 706-01 GUARDRAIL REMOVED L.F. 1,519.000 0.000 $ 0.00 1,519.000 $ 3,038.00

$2.000 

  

95011-3213-
14 

0100 0880 707-01.01 CHAIN-LINK FENCE (4-FOOT) L.F. 520.000 0.000 $ 0.00 520.000 $ 7,540.00

$14.500 

  

95011-3213-
14 

0100 0890 707-01.03 
GATE - CHAIN-LINK FENCE-4 FOOT 
(DESCRIPTION)

EACH 1.000 0.000 $ 0.00 1.000 $ 2,800.00

(TRACT 57 - VEHICLE ACCESS) $2,800.000 

  

95011-3213-
14 

0100 0900 707-01.04 
GATE - CHAIN-LINK FENCE-4 FOOT 
(DESCRIPTION)

EACH 1.000 0.000 $ 0.00 1.000 $ 750.00 

(TRACT 57 - PEDESTRIAN ACCESS) $750.000 

  

95011-3214-
04 

0100 0770 707-01.11 CHAIN LINK FENCE (6 FOOT) L.F. 132.000 0.000 $ 0.00 132.000 $ 2,448.60

$18.550 

  

95011-3214-
04 

0100 0780 707-01.12 
END & CORNER POST ASSEMBLY(CHAIN-LINK 
FENCE 6')

EACH 15.000 0.000 $ 0.00 2.000 $ 600.00 

$300.000 

  

95011-3213-
14 

0100 0910 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 137.000 0.000 $ 0.00 132.000 $ 14,520.00

7/30/2013



$110.000 

  

95011-3214-
04 

0100 0790 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 9.000 0.000 $ 0.00 9.000 $ 990.00 

$110.000 

  

95011-3213-
14 

0100 0920 709-01.01 RUBBLE STONE RIP-RAP C.Y. 6.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 

  

95011-3213-
14 

0100 0930 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 2,644.000 0.000 $ 0.00 1,308.230 $ 34,668.10

$26.500 

  

95011-3213-
14 

0100 0940 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 3,647.000 0.000 $ 0.00 1,903.520 $ 50,443.28

$26.500 

  

95011-3214-
04 

0100 0800 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 2,064.000 0.000 $ 0.00 580.940 $ 15,394.91

$26.500 

  

95011-3214-
04 

0100 0810 709-05.08 MACHINED RIP-RAP (CLASS B) TON 100.000 0.000 $ 0.00 121.590 $ 3,222.14

$26.500 

  

95011-3213-
14 

0100 0950 709-05.09 MACHINED RIP-RAP (CLASS C) TON 363.000 0.000 $ 0.00 94.120 $ 2,494.18

$26.500 

  

95011-3214-
04 

0100 0820 709-05.09 MACHINED RIP-RAP (CLASS C) TON 37.000 0.000 $ 0.00 0.000 $ 0.00 

$26.500 

  

95011-3213-
14 

0100 0960 710-04 FILTER CLOTH UNDERDRAIN (WITH PIPE) L.F. 29,267.000 0.000 $ 0.00 28,489.000 $ 86,891.45

$3.050 

  

95011-3214-
04 

0100 0830 710-04 FILTER CLOTH UNDERDRAIN (WITH PIPE) L.F. 2,362.000 0.000 $ 0.00 424.000 $ 1,293.20

$3.050 

  

95011-3213-
14 

0100 0970 710-05 LATERAL UNDERDRAIN L.F. 4,720.000 0.000 $ 0.00 3,806.000 $ 7,612.00

$2.000 

7/30/2013



  

95011-3214-
04 

0100 0840 710-05 LATERAL UNDERDRAIN L.F. 222.000 0.000 $ 0.00 42.000 $ 84.00 

$2.000 

  

95011-3213-
14 

0100 0980 710-06.11 LATERAL UNDERDRAIN ENDWALL (2:1) EACH 4.000 0.000 $ 0.00 7.000 $ 1,925.00

$275.000 

  

95011-3213-
14 

0100 0990 710-06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 13.000 0.000 $ 0.00 23.000 $ 6,325.00

$275.000 

  

95011-3214-
04 

0100 0850 710-06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 1.000 0.000 $ 0.00 1.000 $ 275.00 

$275.000 

  

95011-3213-
14 

0100 1000 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 23.000 0.000 $ 0.00 25.000 $ 6,875.00

$275.000 

  

95011-3214-
04 

0100 0860 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 4.000 0.000 $ 0.00 2.000 $ 550.00 

$275.000 

  

95011-3213-
14 

0100 1010 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 103.000 0.000 $ 0.00 81.000 $ 22,275.00

$275.000 

  

95011-3214-
04 

0100 0870 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$275.000 

  

95011-3213-
14 

0100 1020 710-09.01 
6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM

L.F. 300.000 0.000 $ 0.00 0.000 $ 0.00 

$20.350 

  

95011-3213-
14 

0500 1910 710-09.01 
6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM

L.F. 402.000 0.000 $ 0.00 402.000 $ 8,040.00

$20.000 

0500 1910 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 20.000 0.000 $ 0.00 -2.000 $ -40.00 

  

95011-3214-
04 

0300 1690 710-09.01 
6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM

L.F. 63.000 0.000 $ 0.00 0.000 $ 0.00 

7/30/2013



$20.000 

  

95011-3213-
14 

0500 1920 710-09.02 6" PIPE UNDERDRAIN L.F. 37.000 0.000 $ 0.00 0.000 $ 0.00 

$8.000 

  

95011-3213-
14 

0100 1030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 56,000.00

$56,000.000 

  

95011-3214-
04 

0100 0880 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 14,000.00

$14,000.000 

  

95011-3214-
04 

0100 9525 712-01.01 ADDITIONAL TRAFFIC CONTROL LS 0.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 

  

95011-3213-
14 

0100 1040 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 15,680.000 0.000 $ 0.00 4,116.000 $ 4,116.00

$1.000 

  

95011-3214-
04 

0100 0890 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 2,858.000 0.000 $ 0.00 560.000 $ 560.00 

$1.000 

  

95011-3213-
14 

0100 1050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 465.000 0.000 $ 0.00 465.000 $ 24,180.00

$52.000 

  

95011-3214-
04 

0100 0900 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 161.000 0.000 $ 0.00 141.000 $ 7,332.00

$52.000 

  

95011-3213-
14 

0100 1060 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 

  

95011-3214-
04 

0100 0910 712-05.01 WARNING LIGHTS (TYPE A) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 

  

95011-3214-
04 

0100 0920 712-05.03 WARNING LIGHTS (TYPE C) EACH 69.000 0.000 $ 0.00 23.000 $ 506.00 

$22.000 

7/30/2013



  

95011-3213-
14 

0100 1070 712-06 SIGNS (CONSTRUCTION) S.F. 832.000 0.000 $ 0.00 1,072.610 $ 11,530.56

$10.750 

  

95011-3213-
14 

0100 1080 712-06.01 VERTICAL PANELS S.F. 378.000 0.000 $ 0.00 124.000 $ 2,790.00

$22.500 

  

95011-3214-
04 

0100 0930 712-06.01 VERTICAL PANELS S.F. 96.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 

  

95011-3214-
04 

0100 0940 712-06.10 NEW SIGNS (CONSTRUCTION) S.F. 643.000 0.000 $ 0.00 270.500 $ 2,907.88

$10.750 

  

95011-3213-
14 

0100 1090 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 35.000 0.000 $ 0.00 198.000 $ 4,455.00

$22.500 

  

95011-3213-
14 

0100 1100 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 2,400.00

$1,200.000 

  

95011-3214-
04 

0100 0950 712-08.03 ARROW BOARD (TYPE C) EACH 3.000 0.000 $ 0.00 2.000 $ 2,400.00

$1,200.000 

  

95011-3213-
14 

0100 1110 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 2,000.000 0.000 $ 0.00 1,704.000 $ 4,260.00

$2.500 

  

95011-3214-
04 

0100 0960 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 13,952.000 0.000 $ 0.00 0.000 $ 0.00 

$2.500 

  

95011-3214-
04 

0100 0970 712-09.02 
REMOVABLE PAVEMENT MARKING (8" BARRIER 
LINE)

L.F. 14,523.000 0.000 $ 0.00 0.000 $ 0.00 

$4.500 

  

95011-3214-
04 

0100 0980 713-01.01 
CLASS A CONCRETE (FOUNDATION FOR SIGN 
SUPPORTS)

C.Y. 0.400 0.000 $ 0.00 0.400 $ 200.00 

$500.000 

7/30/2013



  

95011-3214-
04 

0100 0990 713-01.02 
STEEL BAR REINFORCEMENT(FOUNDATION FOR 
SIGN SUPPORTS)

LB. 100.200 0.000 $ 0.00 0.000 $ 0.00 

$2.750 

  

95011-3214-
04 

0100 1000 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 5.000 0.000 $ 0.00 5.000 $ 167.50 

$33.500 

  

95011-3214-
04 

0100 1010 713-06 
STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) 
SIGN SUPPORT

LB. 310.000 0.000 $ 0.00 312.000 $ 936.00 

$3.000 

  

95011-3213-
14 

0100 1120 713-11.01 "U" SECTION STEEL POSTS LB. 702.000 0.000 $ 0.00 680.400 $ 2,381.40

$3.500 

  

95011-3214-
04 

0100 1020 713-11.01 "U" SECTION STEEL POSTS LB. 880.000 0.000 $ 0.00 894.600 $ 3,131.10

$3.500 

  

95011-3213-
14 

0100 1130 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 457.000 0.000 $ 0.00 562.500 $ 2,531.25

$4.500 

  

95011-3214-
04 

0100 1030 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 428.000 0.000 $ 0.00 452.200 $ 2,034.90

$4.500 

  

95011-3213-
14 

0100 1140 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 114.000 0.000 $ 0.00 99.940 $ 1,224.27

$12.250 

  

95011-3214-
04 

0100 1040 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 148.000 0.000 $ 0.00 143.690 $ 1,760.20

$12.250 

  

95011-3213-
14 

0100 1150 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 144.000 0.000 $ 0.00 172.000 $ 2,279.00

$13.250 

  

95011-3214-
04 

0100 1050 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 116.000 0.000 $ 0.00 126.500 $ 1,676.13

$13.250 

  

7/30/2013



95011-3214-
04 

0100 1060 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 35.000 0.000 $ 0.00 35.000 $ 813.75 

$23.250 

  

95011-3213-
14 

0100 1160 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 240.00 

$240.000 

  

95011-3214-
04 

0100 1070 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 60.00 

$60.000 

  

95011-3213-
14 

0100 1170 713-15.07 
SUSPENDED FLAT SHEET ALUMINUM SIGN 
(0.080" THICK)

EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 

  

95011-3214-
04 

0100 1080 713-15.08 
SUSPENDED FLAT SHEET ALUMINUM SIGN 
(0.100" THICK)

EACH 10.000 0.000 $ 0.00 10.000 $ 1,000.00

$100.000 

  

95011-3214-
04 

0100 1090 713-15.09 STEEL CABLE OVERHEAD SIGN SUPPORT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$26,750.000 

  

95011-3213-
14 

0110 9528 713-15.60 
STEEL CABLE OVERHEAD SIGN SUPPORT 
( DESCRIPTION)

EACH 0.000 0.000 $ 0.00 1.000 $ 29,119.58

$29,119.580 

  

95011-3213-
14 

0110 9529 713-15.61 
STEEL CABLE OVERHEAD SIGN SUPPORT 
( DESCRIPTION)

EACH 0.000 0.000 $ 0.00 1.000 $ 40,089.11

$40,089.110 

  

95011-3213-
14 

0100 1180 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 3.000 0.000 $ 0.00 3.000 $ 31,500.00

$10,500.000 

  

95011-3214-
04 

0100 1100 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$10,500.000 

  

95011-3213-
14 

0100 1190 713-16.07 END OF ROADWAY SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 

  

7/30/2013



95011-3214-
04 

0100 1110 713-16.41 RELOCATE SIGN LS 1.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 

  

95011-3214-
04 

0100 1120 714-08.03 LIGHT STANDARDS (35' M.H., 6' ARM) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,688.000 

  

95011-3213-
14 

0100 9500 716-01.06 
TEMPORARY RAISED PAVEMENT 
MARKER,WHITE

EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$16.500 

  

95011-3213-
14 

0100 9501 716-01.07 
TEMPORARY RAISED PAVEMENT 
MARKER,YELLOW

EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$16.500 

  

95011-3214-
04 

0100 1130 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 324.000 0.000 $ 0.00 192.000 $ 8,640.00

$45.000 

  

95011-3213-
14 

0100 1200 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 17.000 0.000 $ 0.00 17.145 $ 60,007.50

$3,500.000 

  

95011-3214-
04 

0100 1140 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 5.000 0.000 $ 0.00 4.655 $ 16,292.50

$3,500.000 

  

95011-3213-
14 

0100 1210 716-02.04 
PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING)

S.Y. 29.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 

  

95011-3214-
04 

0100 1150 716-02.04 
PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING)

S.Y. 26.000 0.000 $ 0.00 51.000 $ 1,530.00

$30.000 

  

95011-3213-
14 

0100 1220 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 277.000 0.000 $ 0.00 154.000 $ 1,848.00

$12.000 

  

95011-3214-
04 

0100 1160 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 366.000 0.000 $ 0.00 574.000 $ 6,888.00

$12.000 

  

95011-3213- PLASTIC PAVEMENT MARKING (TURN LANE 
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14 0100 1230 716-02.06 ARROW) EACH 24.000 0.000 $ 0.00 25.000 $ 3,750.00

$150.000 

  

95011-3214-
04 

0100 1170 716-02.06 
PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW)

EACH 46.000 0.000 $ 0.00 50.000 $ 7,500.00

$150.000 

  

95011-3214-
04 

0100 1180 716-02.08 
PLASTIC PAVEMENT MARKING (8" DOTTED 
LINE)

L.F. 404.000 0.000 $ 0.00 483.000 $ 1,449.00

$3.000 

  

95011-3214-
04 

0100 1190 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 11.000 0.000 $ 0.00 11.000 $ 3,300.00

$300.000 

  

95011-3214-
04 

0100 1200 716-04.01 
PLASTIC PAVEMENT MARKING (STRAIGHT-
TURN ARROW)

EACH 3.000 0.000 $ 0.00 2.000 $ 600.00 

$300.000 

  

95011-3213-
14 

0100 1240 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 52.800 0.000 $ 0.00 34.262 $ 34,262.00

$1,000.000 

  

95011-3214-
04 

0100 1210 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.400 0.000 $ 0.00 10.128 $ 10,128.00

$1,000.000 

  

95011-3213-
14 

0100 1250 716-05.02 
PAINTED PAVEMENT MARKING (8" BARRIER 
LINE)

L.F. 2,000.000 0.000 $ 0.00 0.000 $ 0.00 

$0.500 

  

95011-3214-
04 

0100 1220 716-05.02 
PAINTED PAVEMENT MARKING (8" BARRIER 
LINE)

L.F. 5,139.000 0.000 $ 0.00 0.000 $ 0.00 

$0.500 

  

95011-3213-
14 

0100 1260 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 277.000 0.000 $ 0.00 634.000 $ 5,072.00

$8.000 

  

95011-3214-
04 

0100 1230 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 31,038.000 0.000 $ 0.00 14,935.000 $ 11,201.25

$0.750 

  

95011-3214-
04 

0100 1240 716-10.01 
PREFORMED PLASTIC PAVEMENT MARKING (4" 
LINE)

L.M. 1.000 0.000 $ 0.00 0.464 $ 7,888.00
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$17,000.000 

  

95011-3214-
04 

0100 1250 716-10.02 
PREFORMED PLASTIC PAVEMENT MARKING (8" 
BARRIER LINE)

L.F. 167.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 

  

95011-3214-
04 

0100 1260 716-10.15 
PREFORMED PLASTIC PAVEMENT MARKING (6" 
LINE)

L.M. 1.000 0.000 $ 0.00 0.465 $ 9,765.00

$21,000.000 

  

95011-3213-
14 

0100 1270 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 120,000.00

$120,000.000 

  

95011-3214-
04 

0100 1270 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00

$30,000.000 

  

95011-3214-
04 

0100 1280 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 1,582.00

$1,582.000 

  

95011-3213-
14 

0100 1280 730-02.01 SIGNAL HEAD ASSEMBLY (110) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$385.000 

  

95011-3213-
14 

0100 1290 730-02.09 
SIGNAL HEAD ASSEMBLY (130 WITH 
BACKPLATE)

EACH 6.000 0.000 $ 0.00 14.000 $ 11,998.00

$857.000 

0100 1290 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

  

95011-3214-
04 

0100 1290 730-02.09 
SIGNAL HEAD ASSEMBLY (130 WITH 
BACKPLATE)

EACH 8.000 0.000 $ 0.00 7.000 $ 5,999.00

$857.000 

  

95011-3214-
04 

0100 1300 730-02.10 SIGNAL HEAD ASSEMBLY (130 A2) EACH 8.000 0.000 $ 0.00 8.000 $ 6,048.00

$756.000 

  

95011-3214-
04 

0100 1310 730-02.13 SIGNAL HEAD ASSEMBLY (140 A1) EACH 2.000 0.000 $ 0.00 2.000 $ 2,042.00

$1,021.000 

0100 1310 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 
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95011-3214-
04 

0100 1320 730-02.17 
SIGNAL HEAD ASSEMBLY (150 A2H WITH 
BACKPLATE)

EACH 3.000 0.000 $ 0.00 4.000 $ 6,080.00

$1,520.000 

  

95011-3213-
14 

0100 1300 730-02.21 SIGNAL HEAD ASSEMBLY (220) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$691.000 

  

95011-3213-
14 

0100 1310 730-02.30 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 773.00 

(130A2 WITH BACKPLATE) $773.000 

  

95011-3213-
14 

0100 1320 730-03.20 INSTALL PULL BOX (TYPE A) EACH 4.000 0.000 $ 0.00 8.000 $ 1,944.00

$243.000 

  

95011-3214-
04 

0100 1330 730-03.20 INSTALL PULL BOX (TYPE A) EACH 1.000 0.000 $ 0.00 4.000 $ 972.00 

$243.000 

  

95011-3213-
14 

0100 1330 730-03.21 INSTALL PULL BOX (TYPE B) EACH 7.000 0.000 $ 0.00 9.000 $ 3,492.00

$388.000 

  

95011-3214-
04 

0100 1340 730-03.21 INSTALL PULL BOX (TYPE B) EACH 5.000 0.000 $ 0.00 5.000 $ 1,940.00

$388.000 

  

95011-3214-
04 

0100 1350 730-03.23 INSTALL PULL BOX (FIBER OPTIC-TYPE A) EACH 3.000 0.000 $ 0.00 3.000 $ 2,970.00

$990.000 

  

95011-3214-
04 

0100 1360 730-03.24 INSTALL PULL BOX (FIBER OPTIC-TYPE B) EACH 1.000 0.000 $ 0.00 3.000 $ 4,155.00

$1,385.000 

  

95011-3213-
14 

0100 1340 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 2.000 0.000 $ 0.00 2.000 $ 1,164.00

$582.000 

  

95011-3214-
04 

0100 1370 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 2.000 0.000 $ 0.00 2.000 $ 1,164.00

$582.000 

  

95011-3213-
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14 0100 1350 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 445.000 0.000 $ 0.00 445.000 $ 445.00 

$1.000 

  

95011-3214-
04 

0100 1380 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 783.000 0.000 $ 0.00 315.000 $ 315.00 

$1.000 

  

95011-3213-
14 

0100 1360 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 671.000 0.000 $ 0.00 1,786.000 $ 2,143.20

$1.200 

  

95011-3214-
04 

0100 1390 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 1,098.000 0.000 $ 0.00 1,185.000 $ 1,422.00

$1.200 

  

95011-3214-
04 

0100 1400 730-08.40 
INTERCONNECT CABLE - FIBER OPTIC 
(DESCRIPTION)

L.F. 2,211.000 0.000 $ 0.00 2,381.000 $ 7,381.10

(SIGNAL NETWORK COMMUNICATIONS) $3.100 

  

95011-3213-
14 

0100 1370 730-08.41 
INTERCONNECT CABLE - FIBER OPTIC 
(DESCRIPTION)

L.F. 170.000 0.000 $ 0.00 236.000 $ 684.40 

(SIGNAL NETWORK COMM.) $2.900 

  

95011-3214-
04 

0100 1410 730-09.01 
SPAN WIRE ASSEMBLY(____LBS.MIN.BRK 
STRENGTH)

L.F. 584.000 0.000 $ 0.00 675.000 $ 1,417.50

(15,000 LBS.MIN.BRK STRENGTH) $2.100 

  

95011-3213-
14 

0100 1380 730-09.02 
SPAN WIRE ASSEMBLY(____LBS.MIN.BRK 
STRENGTH)

L.F. 180.000 0.000 $ 0.00 0.000 $ 0.00 

(11,500 LBS.MIN.BRK STRENGTH) $2.600 

  

95011-3213-
14 

0100 1390 730-09.03 
SPAN WIRE ASSEMBLY(____LBS.MIN.BRK 
STRENGTH)

L.F. 525.000 0.000 $ 0.00 1,095.000 $ 3,723.00

(19,650 LBS. ( M.B.S. ) ) $3.400 

  

95011-3213-
14 

0100 1400 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 525.000 0.000 $ 0.00 490.000 $ 833.00 

$1.700 

  

95011-3214-
04 

0100 1420 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 584.000 0.000 $ 0.00 675.000 $ 1,147.50

$1.700 

  

95011-3213-
14 

0100 1410 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 851.000 0.000 $ 0.00 900.000 $ 3,420.00
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$3.800 

  

95011-3214-
04 

0100 1430 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 241.000 0.000 $ 0.00 363.000 $ 1,379.40

$3.800 

  

95011-3213-
14 

0100 1420 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 85.000 0.000 $ 0.00 85.000 $ 391.00 

$4.600 

  

95011-3214-
04 

0100 1440 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 1,623.000 0.000 $ 0.00 2,925.000 $ 13,455.00

$4.600 

  

95011-3214-
04 

0100 1450 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 385.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 

  

95011-3213-
14 

0100 1430 730-12.13 CONDUIT 2" DIAMETER (JACK AND BORE) L.F. 252.000 0.000 $ 0.00 215.000 $ 5,160.00

$24.000 

  

95011-3214-
04 

0100 1460 730-12.13 CONDUIT 2" DIAMETER (JACK AND BORE) L.F. 230.000 0.000 $ 0.00 250.000 $ 6,000.00

$24.000 

  

95011-3214-
04 

0100 1470 730-13.02 VEHICLE DETECTOR (VIDEO) EACH 8.000 0.000 $ 0.00 13.000 $ 77,597.00

$5,969.000 

  

95011-3213-
14 

0100 1440 730-13.03 
VEHICLE DETECTOR (4 - CHANNEL, RACK 
MOUNT)

EACH 2.000 0.000 $ 0.00 5.000 $ 2,420.00

$484.000 

  

95011-3213-
14 

0100 1450 730-14.01 SHIELDED DETECTOR CABLE L.F. 2,006.000 0.000 $ 0.00 2,965.000 $ 2,075.50

$0.700 

  

95011-3214-
04 

0100 1480 730-14.01 SHIELDED DETECTOR CABLE L.F. 480.000 0.000 $ 0.00 0.000 $ 0.00 

$0.700 

  

95011-3213-
14 

0100 1460 730-14.02 SAW SLOT L.F. 775.000 0.000 $ 0.00 1,235.000 $ 5,063.50

$4.100 
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95011-3214-
04 

0100 1490 730-14.02 SAW SLOT L.F. 111.000 0.000 $ 0.00 762.000 $ 3,124.20

$4.100 

  

95011-3213-
14 

0100 1470 730-14.03 LOOP WIRE L.F. 2,290.000 0.000 $ 0.00 2,017.000 $ 1,210.20

$0.600 

  

95011-3214-
04 

0100 1500 730-14.03 LOOP WIRE L.F. 263.000 0.000 $ 0.00 1,536.000 $ 921.60 

$0.600 

  

95011-3213-
14 

0100 1480 730-15.07 CABINET (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(NEMA TYPE 3R FLASHING SIGNAL CABINET) $823.000 

  

95011-3213-
14 

0100 1490 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 2.000 $ 24,160.00

$12,080.000 

  

95011-3213-
14 

0100 1500 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 2.000 $ 5,046.00

$2,523.000 

  

95011-3213-
14 

0100 1510 730-16.03 CONTROLLER (FLASHING BEACON) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$177.000 

  

95011-3214-
04 

0100 1510 730-16.12 
CONTROLLER (8 - PHASE WITH TYPE IV 
CABINET)

EACH 2.000 0.000 $ 0.00 2.000 $ 34,786.00

$17,393.000 

0100 1510 ADJUSTMENT STOCKPILED MATERIALS - $ $ 0.01 

  

95011-3214-
04 

0100 9526 730-18.01 MASTER CONTROLLER EACH 0.000 0.000 $ 0.00 1.000 $ 6,319.50

$6,319.500 

  

95011-3214-
04 

0100 1520 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 4.000 0.000 $ 0.00 4.000 $ 34,976.00

$8,744.000 

  

95011-3214-
04 

0100 1530 730-23.02 STEEL STRAIN POLE (DESCRIPTION) EACH 1.000 0.000 $ 0.00 2.000 $ 3,376.00
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(VIDEO DETECTION SUPPORT) $1,688.000 

  

95011-3213-
14 

0100 1520 730-23.03 STEEL STRAIN POLE (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(SIGNAL SUPPORT) $6,534.000 

  

95011-3213-
14 

0100 1530 730-23.04 STEEL STRAIN POLE (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 8,688.00

(SIGNAL SUPPORT) $8,688.000 

  

95011-3213-
14 

0100 1540 730-23.05 STEEL STRAIN POLE (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 24,537.00

(SIGNAL SUPPORT) $8,179.000 

0100 1540 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

  

95011-3214-
04 

0100 9527 730-23.06 STEEL STRAIN POLE (DESCRIPTION) EACH 0.000 0.000 $ 0.00 4.000 $ 42,823.00

HICKORY RIDGE ROAD $10,705.750 

  

95011-3214-
04 

0100 1540 730-23.78 CANTILEVER SIGNAL SUPPORT (2 @ 35' & 40') EACH 1.000 0.000 $ 0.00 1.000 $ 12,937.00

$12,937.000 

  

95011-3214-
04 

0100 1550 730-23.96 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 2.000 $ 27,956.00

(1 @ 55') $13,978.000 

  

95011-3213-
14 

0100 1550 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 20,719.000 0.000 $ 0.00 3,037.630 $ 9,720.42

$3.200 

  

95011-3214-
04 

0100 1560 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 3,231.000 0.000 $ 0.00 0.000 $ 0.00 

$3.200 

  

95011-3213-
14 

0910 1960 770-07.40 
3 PHASE VERTICAL DEADEND STRUCTURE VC5-
1LX

EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$180.000 

  

95011-3213-
14 

0910 1970 770-07.43 21KV LIGHTNING ARRESTERS VG5AL EACH 1.000 0.000 $ 0.00 3.000 $ 150.00 

$50.000 

  

95011-3213-
14 

0910 1980 770-07.44 8FT CROSSARM VG5H EACH 2.000 0.000 $ 0.00 4.000 $ 300.00 
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$75.000 

  

95011-3213-
14 

0910 1990 770-07.45 GROUNDING ASS. GROUND ROD TYPE VM2-11 EACH 52.000 0.000 $ 0.00 42.000 $ 1,260.00

$30.000 

  

95011-3213-
14 

0910 2000 770-07.46 
GROUNDING ASS. GROUND ROD TYPE FOR 
STEEL POLES VM2-11S

EACH 1.000 0.000 $ 0.00 1.000 $ 30.00 

$30.000 

  

95011-3213-
14 

0910 2010 770-07.47 
UNDERGROUND PRIMARY TERMINATOR VUM2-
5

EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 

  

95011-3213-
14 

0910 2020 770-07.48 3 PHASE TANGENT DOUBLE SUPPORT VC1-3X EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$125.000 

  

95011-3213-
14 

0910 2030 770-07.49 SINGLE PHASE NEUTRAL ON CROSSARM VA9 EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$95.000 

  

95011-3213-
14 

0910 2040 770-07.50 
3 TRANSFORMER CLUSTER 4-WIRE WYE-WYE 
120/208 VG312

EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 

  

95011-3213-
14 

0910 2050 770-07.51 
3 PHASE HOR. UNBALANCED LOADING DBL. 
DEADEND STRUC. VC8-3

EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 

$250.000 

  

95011-3213-
14 

0910 2060 770-07.52 SINGLE PHASE VERTICAL MEDIUM ANGLE VA3 EACH 1.000 0.000 $ 0.00 2.000 $ 100.00 

$50.000 

  

95011-3213-
14 

0910 2070 770-07.53 
SINGLE PHASE VERTICAL TAP STRUCTURE VA5-
1

EACH 2.000 0.000 $ 0.00 3.000 $ 180.00 

$60.000 

  

95011-3213-
14 

0910 2080 770-07.54 
SINGLE PHASE HORIZONTAL TANGENT 
STRUCTURE VA1

EACH 3.000 0.000 $ 0.00 3.000 $ 120.00 

$40.000 

  

95011-3213-
14 

0910 2090 770-07.55 SOLID BLADE LOADBREAK CUTOUT VM3-1KS EACH 1.000 0.000 $ 0.00 1.000 $ 45.00 

$45.000 
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95011-3213-
14 

0910 2100 770-07.56 OIL CIRCUIT RECLOSER VM3-10 EACH 1.000 0.000 $ 0.00 1.000 $ 225.00 

$225.000 

  

95011-3213-
14 

0910 2110 770-07.57 
SINGLE PHASE DOUBLE DEADEND STRUCTURE 
VA6X

EACH 1.000 0.000 $ 0.00 1.000 $ 85.00 

$85.000 

  

95011-3213-
14 

0910 2120 770-07.58 
3 PHASE DOUBLE SUPPORT PRIMARY 
STRUCTURE VC1-3

EACH 5.000 0.000 $ 0.00 4.000 $ 500.00 

$125.000 

  

95011-3213-
14 

0910 2130 770-07.59 LOADBREAK FUSED CUTOUT VG5C-LB EACH 1.000 0.000 $ 0.00 3.000 $ 150.00 

$50.000 

  

95011-3213-
14 

0910 2140 770-07.60 
3 PHASE MEDIUM CONDUCTOR TANGENT 
STRUCTURE VC1-2

EACH 37.000 0.000 $ 0.00 20.000 $ 2,200.00

$110.000 

  

95011-3213-
14 

0910 2150 770-07.61 
GROUNDING ASS. GROUND ROD TYPE SWITCH 
POLE USE VM2-15

EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 

  

95011-3213-
14 

0910 2160 770-07.62 18KV LIGHTNING ARRESTER VG5A EACH 4.000 0.000 $ 0.00 11.000 $ 550.00 

$50.000 

  

95011-3213-
14 

0910 2170 770-07.63 
10FT CROSSARM DOUBLE DEADEND 
STRUCTURE VC8-4

EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 

  

95011-3213-
14 

0910 2180 770-07.64 
HORIZONTAL 600AMP LOADBREAK SWITCH 
GOLB VM3-17LB

EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,200.000 

  

95011-3213-
14 

0910 2190 770-07.65 INSULATOR PIN 14.4KV VM5-4 EACH 3.000 0.000 $
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